ID	Task Mode	Task Name	Duration	Start	Finish
1		**UB PIZZERIA WEB DEVELOPMENT**	**61 days**	**Fri 29/01/21**	**Fri 23/04/21**
2		Documentation of Project	61 days	Fri 29/01/21	Fri 23/04/21
3		**Planning**	**6 days**	**Fri 29/01/21**	**Fri 05/02/21**
4		Concept realization	3 days	Fri 29/01/21	Tue 02/02/21
5		Brainstorming	3 days	Wed 03/02/21	Fri 05/02/21
6		**Initiation**	**5 days**	**Mon 08/02/21**	**Fri 12/02/21**
7		Kickoff team meetings	3 days	Mon 08/02/21	Wed 10/02/21
8		Allocation of Roles	2 days	Thu 11/02/21	Fri 12/02/21
9		**Acquisition of Resources**	**8 days**	**Mon 15/02/21**	**Wed 24/02/21**
10		Get and set up laptops	4 days	Mon 15/02/21	Thu 18/02/21
11		Downloading software for	4 days	Fri 19/02/21	Wed 24/02/21
12		**Pre-Analysis**	**5 days**	**Thu 25/02/21**	**Wed 03/03/21**
13		Requirement Analysis and	5 days	Thu 25/02/21	Wed 03/03/21
14		**Drawing UML Diagrams**	**8 days**	**Thu 04/03/21**	**Mon 15/03/21**
15		Use case Diagram	4 days	Thu 04/03/21	Tue 09/03/21
16		Class Diagram	4 days	Wed 10/03/21	Mon 15/03/21
17		**Design of the Website**	**8 days**	**Tue 16/03/21**	**Thu 25/03/21**
18		Outlook of the site	2 days	Tue 16/03/21	Wed 17/03/21
19		Layout	3 days	Thu 18/03/21	Mon 22/03/21
20		Process	3 days	Tue 23/03/21	Thu 25/03/21
21		**Implementation**	**14 days**	**Fri 26/03/21**	**Wed 14/04/21**
22		Coding	14 days	Fri 26/03/21	Wed 14/04/21



Project: Project1
Date: Fri 23/04/21

Task		Manual Task		Deadline	
Split		Duration-only		Late	
Milestone		Manual Summary Rollup		Critical	
Summary		Manual Summary		Critical Split	
Project Summary		Start-only		Progress	
Inactive Task		Finish-only		Manual Progress	
Inactive Milestone		External Tasks			
Inactive Summary		External Milestone			

ID	Task Mode	Task Name	Duration	Start	Finish
23		**Post-Analysis**	**5 days**	**Thu 15/04/21**	**Wed 21/04/21**
24		Compare Requirements and	5 days	Thu 15/04/21	Wed 21/04/21
25		**Compilation and Submission**	**2 days**	**Thu 22/04/21**	**Fri 23/04/21**
26		Final Documentation and	2 days	Thu 22/04/21	Fri 23/04/21



Project: Project1
Date: Fri 23/04/21

Task		Manual Task		Deadline	
Split		Duration-only		Late	
Milestone		Manual Summary Rollup		Critical	
Summary		Manual Summary		Critical Split	
Project Summary		Start-only		Progress	
Inactive Task		Finish-only		Manual Progress	
Inactive Milestone		External Tasks			
Inactive Summary		External Milestone			